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SUPERFUND RECORDS 

SUBJECT: Superfund Action - Martha C. Rose Chemical 

TO: Tim F ie lds , Director (WH-548-B) 
Emergency Response Div is ion - EPA/HQ 

CLASS: EPA Region VII Superfund Si te #8D - Emergency Action 

ORDER #: 6860-07-026 

POLLUTANT: PCB-contaminated items on pr ivate and commerical proper t ies. 

LOCATION: Holden and Kansas C i t y , Missouri 

WATER: East Branch, Pin Oak Creek 

SOURCE: Unchanged from POLREP # 1 , October 1 , 1986 

DATE: October 9, 1986 

POLREP: #4 

I. SITUATION: See POLREP #1 

II. ACTIONS TAKEN 

A. Four PCB-contaminated machines (press, saw, forklift and welder) 
were removed. Sampling was done under an earlier warrant. The equipment 
was taken from the facility at 2459 Charlotte, and placed in the Amencan 
Steel portion of the Holden facility. 

B. Transferred a press, which was sampled under an earler warrant at 
the former Donna Thomas property (now Dwight Thomas), to the Holden 
facility. 

C. The OSC met with Mr. McCoy and made arrangements to transfer 
Carolan Group equipment from his property (adjacent to the Holden facility) 
to the Holden facility. 

III. FUTURE ACTIONS 

A. On October 10, 1986, two fork lifts will be removed from the 
Hayes' property, this will complete removal at this site. Three vats 
will be removed from the Buxton property (this will leave the house boat as 
the only known Carolan group item on this property). All Carolan items 
will be removed from the McCoy property. 

B. No actions are planned for October 11 - 12. 

C. Will remove items identified as PCB contaminated at 2459 
Charlotte, on October 13, 1986, pending sample results. 



D. Will remove welder samples at the Donna Thomas property pending 
sample results. 

E. Will remove items on land adjacent to the Donna Thomas site 
identified as being owned by a third party who lives near St. Louis. 

F. Anticipate a removal completion date of October 15, 1986. 

IV. PERSONNEL ON SCENE 

George Hess, OSC 
Bill Hare, EPA/Criminal Investigation/Deputy, U.S. Marshal 
TAT (2) 
ERCS (4) 
Dangard Security - Clean Sites 

V. CONTRACT COSTS (through September 29, 1986) 

Current Delivery Order ce i l i ng $ 55,843 
Actual costs b i l l e d on 1900-55 (secur i ty) 5,154 

Total Costs $ 5,154 

Remaining funds in current ce i l i ng $ 50,689 

VI. STATUS 

Case pends. 

cc: Morris Kay, RGAD John Hopkins, ERCS 
David Wagoner, WSTM Steve Dorrler, ERT 
John Wicklund, ENSV Rowena Michaels, PBAF 
NRC Ron Ritter, CIGL 
Russ Krohn, TAT/VII Russ Wyer, (WH-548-E) 
Mark Mjoness, (WH-548-B) Cal McWhirter, (PM-214-F) 
Jim Long, MDNR Tom Sullivan, (PM-214F) 
John Anderson, FNMG David Tripp, CNSL 
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